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December 13, 2005  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 3 AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000781 - Los Angeles River "Ernie Walk," City of Sherman 
Oaks (3), Developer's Surety and Indemnity Company, with changes in the 
amount of $963.47, and a final contract amount of $570,812.12 (Final 
Acceptance). 
 
Project ID No. FCC0000905 - Verdugo Wash Channel Repair, Stations 120+09 
to 121+09, City of Glendale (5), PPC Construction, Inc., with changes in the 
amount of $1,683.78, and a final contract amount of $169,566.42. 
 
Project ID No. WWD4004017 - Equipping of Well Nos. 4-61, 4-63, and 4-64, City 
of Lancaster (5), Bakersfield Well and Pump Company, with changes amounting 
to a credit of $6,444.80, and a final contract amount of $613,550.20. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000781, FCC0000905, and WWD4004017.  
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $6,444.80 to 
an increase in the amount of $1,683.78, while the total values of the contracts range 
from $169,566.42 to $613,550.20. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
LA 
O:\SECTION\ADMINISTRATION\BOARD\ACC\12-13-05LTR.DOC 
 
Enc. 3 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT (FINAL) 
December 13, 2005  
 
 
PROJECT ID NO. FCC0000781, LOS ANGELES RIVER "ERNIE'S WALK" (in the vicinity 
of Sherman Oaks), Supervisorial District 3  
 
Contractor:  Developer's Surety and Indemnity Company, 17780 Fitch, Irvine, 
California 92614  
 
Project Description: 
 
Construction of concrete walls, stairway, and colored stamped concrete pavement; 
installation of a drip irrigation system; removal and planting of trees; and other 
appurtenant work. 
 
Changes in Work: 
 
(1) Electrical Conduit $544.78 
(2) Construct Additional Concrete Steps   418.69 
 
 Total $963.47 
 
Description of Changes: 
 
(1) It was necessary to change the type of conduit for the new electrical service in 
order to meet the City of Los Angeles Department of Water and Power requirements.  
 
(2) Your Board previously approved a change in work to construct additional concrete 
steps at the stairway near Cedros Avenue.  The actual cost for this work exceeded the 
estimate by the amount shown. 
 
The costs for Items 1 and 2 were based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on August 1, 2005, in accordance with the plans 
and specifications.  On October 11, 2005, your Board approved the partial acceptance 
of the work of the contract pending a review of the final pay quantities by the contractor.  
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The contractor has submitted a request for additional compensation for the subject 
items in which we agree.  Therefore, we recommend that your Board accept the work of 
this contract.  
 
Final Contract Amount: 
 
 Original contract amount $545,392.00 
 Actual costs of changes in work previously 

    approved by the Board 24,456.65 
 Changes in work authorized by the Director  

    of Public Works        963.47 
  
 FINAL CONTRACT AMOUNT $570,812.12 
 
 
O:\Projects\Programs - Flood\LARiverErnie's Walk (FCC0000781)\Board\acc-final.doc  
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ACCEPTANCE OF CONTRACT 
December 13, 2005 
 
 
PROJECT ID NO. FCC0000905, VERDUGO WASH CHANNEL REPAIR, 
STATIONS 120+09 TO 121+09 (City of Glendale), Supervisorial District 5 
 
Contractor:  PPC Construction, Inc., 336 North Central Avenue, Suite 10A, Glendale, 
California 91203. 
 
Project Description: 
 
Removal and replacement of 100 lineal feet of an existing reinforced concrete channel. 
 
Changes in Work: 
 
(1) Install Filler Strips and Sealant $   734.15 
(2) Dewater Channel Invert Subgrade      949.63 
 
 Total    $1,683.78 
 
Description of Changes: 
 
(1)  In order to match the existing channel invert construction joints, it was necessary to 
install premolded, asphaltic filler strips and polyurethane sealant.  
 
(2)  Due to high groundwater, it was necessary to dewater the channel invert subgrade 
in order to place the geotextile fabric and subdrainage pipe. 
 
The costs for Items 1 and 2 were based on time and materials as provided in 
Subsection 3-3 of the contract specifications 
 
Five additional working days were required because of these changes.   
 
Project Completion Date: 
 
The contractor completed the project on August 15, 2005, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount:  
 
 Original contract amount $158,557.50 
 Actual costs of changes in work previously 
     approved by the Board   17,770.14 
 Changes in work authorized by the Director 
     of Public Works  1,683.78 
 Deduction for Inspection Overtime     (945.00) 
 Deduction for Liquidated Damages     (7,500.00) 
 
 FINAL CONTRACT AMOUNT $169,566.42 
 
 
O:\Projects\Programs - Flood\VerdugoWashLeaningChnnlWallRpr (FCC0000905)\Board\acc.doc 
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ACCEPTANCE OF CONTRACT 
December 13, 2005  
 
 
PROJECT ID NO. WWD4004017,  EQUIPPING OF WELL NOS. 4-61, 4-63, AND 4-64 
(City of Lancaster), Supervisorial District 5 
 
Contractor:  Bakersfield Well and Pump Company., 7212 Fruitvaile Avenue, Bakersfield, 
California 93308 
 
Project Description: 
 
Equipping of three previously drilled water wells with the necessary equipment to put 
them into production, conversion of two water wells into monitoring wells, abandonment 
of one water well, and other appurtenant work 
 
Changes in Work: 
 
Variations in Bid Quantities ($6,444.80) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.   
 
No additional working days were required because of these changes.   
 
Project Completion Date: 
 
The contractor completed the project on July 26, 2005, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract.   
 
Final Contract Amount: 
 
 Original contract amount $611,655.00 
 Actual costs of changes in work previously 
     approved by the Board 8,340.00 
 Changes in work authorized by the Director 
     of Public Works    (6,444.80) 
 

FINAL CONTRACT AMOUNT $613,550.20 
 
O:\Projects\Waterworks\EpuippingofWaterWellNos.4-61,4-63,&4-64 (WWD4004017)\Board\acceptance.doc 


